

This map holds the ZUGSEIL product development team and its planned availability during the upcoming days. If anything changes to this availability, please notify the line and the product manager as soon as possible.

☐☐ ***For more detailed development HISTORY on weekly basis -> [see this page](#)***

Regular vacation requests are [applied to over this page](#), please.

TOPIC/Project	WBS / Project / Task	FE BE	06.10.-10.10.	13.10.-17.10.	20.10.-24.10.	27.10.-31.10.	03.11.-07.11.	10.11.-14.11.	17.11.-21.11.	24.11.-28.11.	01.12.-05.12.	08.12.-12.12.	Promises / Customer Info / Comments
Regular Shop refactorization		FE	20%	20%									same what we did for Context-based ordering, needs to be done for Regular (speed optimization)
		BE	20%	20%									
SLH (to replace EBusinessCache)												10%	
☐ <i>SB</i> <i>HYPERCARE</i> <i>(after GoLive)</i>		FE	Ongoing	Ongoing	Ongoing	Ongoing	Ongoing	Ongoing	Ongoing	Ongoing	Finalization	Done	Phase that comes after GoLive
		BE	Ongoing	Ongoing	Ongoing	Ongoing	Ongoing	Ongoing	Ongoing	Ongoing	Finalization	Done	
Design Studio extensions (for material and financial approvals)		FE		30%	100%	Done							Design Studio, Orders overview/details, Pending tasks app
		BE		30%	100%	Done							
Catalog Designer (Catalog HUB)		FE	30%	60%	80%	80%	90%	90%	90%	90%	90%	90%	not 100% because Supplier catalogs are still missing
		BE	30%	60%	80%	80%	90%	90%	90%	90%	90%	90%	
Catalog Distribution Manager (Catalog HUB)		FE		10%	30%	50%	70%	90%	90%	90%	90%	90%	not 100% because of SLH
		BE		10%	30%	50%	70%	90%	90%	90%	90%	90%	

Catalog Subscription Manager (Catalog HUB)	FE	20%	30%	60%	first DEMO with SBB on 16.12.2025.
Regular remote Shop (0%)	BE	20%	30%	60%	
	FE				Depends on SLH
	BE				

Development tasks

This contains the tasks at the entire team. Each week contains these information according to the progress of the task:

- Phase 1: **RFD** Ready for Development
- Phase 2: In development --> Progress in %
- Phase 3: **DEV testing** - Developers finished development but are doing QA on their code
- Phase 4: **QA testing** - QA is having this on their table
- Phase 5: **Fixing** - QA returned with some flaws
- Phase 6: **Code review** - The code will be reviewed
- Phase 7: **Done** - Ready for deployment
- Phase 8: Working on feedback from client (initially unspecified additions, extensions)

Related articles

- [Dev:Product Development](#)
- [Dev:ZUGSEIL development history \(weekly\)](#)
- [SUP:Support priority task list](#)