

Development Planning 03.11. - 14.11.

Team availability

This map holds the ZUGSEIL product development team and its planned availability during the upcoming days. If anything changes to this availability, please notify the line and the product manager as soon as possible.

		Mon	Tue	Wed	Thu	Fri	Mon	Tue	Wed	Thu	Fri	Mon	Tue	Wed	Thu	Fri	Mon	Tue	Wed	Thu	Fri
Name	Function	03.11.	04.11.	05.11.	06.11.	07.11.	10.11.	11.11.	12.11.	13.11.	14.11.	17.11.	18.11.	19.11.	20.11.	21.11.	24.11.	25.11.	26.11.	27.11.	28.11.
Stefan Seiler	Product Owner	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐
Rene Schneider	Process Quality Manager	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐
Christiane Hornemann	UI Quality Manager	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐
Dennis Huesemann	Server administrator	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐
Davor Ciric	Senior Delivery Manager	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐
Tijana Bezbradica	Delivery Manager	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐
Ilija Bubanj	Quality Engineer	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐
Luka Grbic	Support / QA	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐
Nikola Kerkez	Backend Developer	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐
Petar Ilic	Frontend developer	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐
Aleksandar Lazic	Frontend developer	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐
Zivko Rankovic	Frontend developer	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐
Ivan Juras	Backend developer	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐
Nataša Lukić	Backend developer	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐
Nebojsa Trajkovic	B-Op developer	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐	☐

☐☐ DEV assignments

03.11. - 07.11.

10.11. - 14.11.

Nikola Kerkez	BE	Catalog Designer and Catalog Distribution	Catalog Designer and Catalog Distribution
Ivan Juras	BE	SBB Hypercare	SBB Hypercare
Nataša Lukić	BE	Misc	SP extension (for Pick up), Return manager fix, Script for article/products creating for testing
Aleksandar Lazic	FE	SBB Hypercare	SBB Hypercare
Živko Rankovic	FE	Catalog Designer and Catalog Distribution	Catalog Designer and Catalog Distribution
Petar Ilic	FE	SBB Hypercare	SBB Hypercare

Regular vacation requests are [applied to over this page](#), please.

TOPIC/Project Task creation	WBS / FE Project BE / Task	08.09.-12.09.	15.09.-19.09.	11.09.-26.09.	29.09.-03.10.	06.10.-10.10.	13.10.-17.10.	20.10.-24.10.	27.10.-31.10.	03.11.-07.11.	10.11.-14.11.	Promises / Customer Info / Comments
Regular Shop refactorization	FE					20%	20%					same what we did for Context based ordering, needs to be done for Regular (speed optimization)
	BE					20%	20%					

SLH													
☐ SBB HYPERCARE <i>(after GoLive)</i>	FE	Ongoing	Ongoing	Ongoing	Ongoing	Ongoing	Ongoing	Ongoing	Ongoing	Ongoing	Ongoing	Ongoing	Phase that comes after GoLive
Design Studio extensions (for material and financial approvals)	BE	Ongoing	Ongoing	Ongoing	Ongoing	Ongoing	Ongoing	Ongoing	Ongoing	Ongoing	Ongoing	Ongoing	Design Studio, Orders overview/details, Pending tasks app
	FE					30%	100%	Done					not 100% because Supplier catalogs are still missing
	BE					30%	100%	Done					not 100% because of SLH
Catalog Designer (Catalog HUB)	FE			10%	30%	60%	80%	80%	90%	90%			
	BE			10%	30%	60%	80%	80%	90%	90%			
Catalog Distribution Manager (Catalog HUB)	FE					10%	30%	50%	70%	90%			
	BE					10%	30%	50%	70%	90%			
Catalog Subscription Manager (Catalog HUB)	FE												
	BE												
Regular remote Shop (0%)	FE												Depends on SLH
	BE												

Development tasks

This contains the tasks at the entire team. Each week contains these information according to the progress of the task:

- Phase 1: **RFD** Ready for Development
- Phase 2: In development --> Progress in %
- Phase 3: **DEV testing** - Developers finished development but are doing QA on their code
- Phase 4: **QA testing** - QA is having this on their table
- Phase 5: **Fixing** - QA returned with some flaws
- Phase 6: **Code review** - The code will be reviewed
- Phase 7: **Done** - Ready for deployment
- Phase 8: Working on feedback from client (initially unspecified additions, extensions)

Related articles

- [Dev:Product Development](#)